
Construction Project Updates Week of 10/22/2018 ending 10/28/2018

Name Address Contractor Construction Value Status

1 CIO Properties, LC 302 East Scenic Valley Avenue Downing Construction Orthodontic Clinic $600,583 Complete

2 Indianola Community Schools 1301 East 2nd Avenue DDVI Administration Building $1,544,000

Exterior complete, roof complete with associated trim 
with the exception of enty area. Decorative screen wall 

at east and north elevations in place 75% painted. 
Rough grading and exterior sidewalks with parking lot 

patch work in place. Interior work continuing with doors 
and ceiling grid is in place.

3 IMU 1300 East Iowa Avenue Downing Construction Line Shop $650,000

Exterior walls, roof and openings compete including 
associate trim. Parking and other flat work (concrete) is 
100% in place. Interior shop area work is continuing on 
fire sprinkler system and final finishes, Office area wall 

finishes are continuing, floor finishes done. Above 
ceiling inspection compete. Waiting for final inspection 

request.

4 IMU 110 South B Street DDVI Fiber Shop Alteration $476,700
Temp CO in place. Building is complete . Waiting on FD 

report and approval. 

5 St. Thomas Catholic Church 210 R-63 Hwy. Ball Team Church Addition $1,672,670

Phase I of the North building received Temporary 
certificate of occupancy. Exterior finish materials are 

complete in N. building and are in process in S. building. 
Exterior concrete work completed for all site paving and 

sidewalks. Phase II (south building interior work is 
complete. Instalation of the exterior wall panels and final 

grading are 75% complete.  

6 Des Moines Metro Opera 106 West Boston Avenue Breiholz Construction Addition/Alteration $3,300,000

Exterior wall patching and repairs are completed on the 
existing structure.  wall framing on the addition is in 
process and 50% complete. Roof membrane and 
mechanical units on room are in place and work is 

continuing to finsh up those items.Site work has begun 
final grading on entry area & sidewalk concrete along 
street are in place with framework to entry. sidewalk in 

progress. Rough grading of the site has started with the 
relocation of the contractors trailor and materials.

7 Dowie Construction 401 E Euclid Ave Dowie Construction Contractor Shop
 $220,000 per 
development 
agreement 

Interior walls have been painted. Exterior prefinished 
metal roof and associated trim are complete and the 

exterior wall panels are in progress

8 Cambron & Thacker 1400 E Iowa Cambron & Thacker Warehouse Extension  $  162,568.00 
Building 100%, waiting on final inspection request. 

Some site clean up will be required.
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9 IMU 210 W 2nd Tim Morris Office remodel 95,335 Building permit application filed 10/25/2018

10 Kappelman Appliances 506 W 2nd Street TBA New retail $211,615.00 Building permit applied for - review completed - waiting 
on responses to review comments


